
 
 Engineering Services 
 City of Frisco, Texas 
 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Assistant Director/City Engineer 
   
From:  Jason Brodigan, P.E., Senior Civil Engineer 
 
Date:  October 20, 2009 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 3 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Utility Construction Services of Texas, Inc., for the construction of 
State Highway 289 Utility Relocations (Main Street to US 380)  
(Engineering/JB). 

 

 
Action Requested:       City Council consideration and approval of authorization for 
the City Manager to execute Change Order Number 3 to the Standard Form 
Agreement for Construction Services by and between the City of Frisco and Utility 
Construction Services of Texas, Inc. (UCS), of Garland, Texas, in the amount of 
$60,145.00, for the construction of State Highway 289 Utility Relocations (Main 
Street to US 380).  
 
Background Information:  City Council awarded the $640,161 bid for relocation of 
City of Frisco waterline in conflict with the construction of SH 289 between Main 
Street and US 380 to UCS, at the March 3, 2009 Council meeting.  In order to 
prevent delays in construction of SH 289 and prevent possible damage to the 
existing city water line, this water line needs to be relocated away from the new 
pavement and storm drainage.  The water line is generally located within an existing 
City of Frisco easement; therefore, a portion of the construction costs for relocating 
the water line are eligible for reimbursement by TxDOT.  The Utility Agreement 
between the City of Frisco and TxDOT was approved by City Council at the January 
6, 2009 meeting. 
 
Change Order Number 1 changed the material type and class of pipe for service 
connections on the project.  Change Order Number 1 increased the contract amount 
by $1,476 to a total contract amount of $641,637. 
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Change Order Number 2 revised the contract to provide additional service 
connections and revisions to avoid conflict with utilities.  Change Order Number 2 
increased the contract amount by $15,708 to a total contract amount of $657,345. 
 
Change Order Number 3 eliminates relocation of the water line and steel 
encasement in two locations where it has been determined through field surveys that 
the water line is not in conflict with the Preston Road construction.  The existing water 
line will be concrete encased in place.  In addition, an additional water service is 
being added to maintain water delivery to adjacent properties.  Change Order 
Number 3 also includes a contractor payment in the amount of $1,000 to repair 
irrigation equipment for the Creekside at Preston entrance at Mockingbird.  The 
Execution of Change Order Number 3 would increase the contract amount by 
$60,145 to a total contract amount of $717,490. 
 
Alternatives:  The City Council could consider the following alternatives: 
 

• City Council approval to authorize the City Manager to execute Change Order 
Number 3; 

• Input towards the discussion as desired; 
• Deny approval and send back to staff with direction. 

 
Financial Considerations: In accordance with the Standard Utility Agreement with 
TxDOT, 29.6% of the cost of the project is expected to be reimbursable, based on 
actual quantities.  Staff recommends that the remainder be funded through 2007 
Certificates of Obligation. 
 
Legal Review:  Not Applicable 

 
Supporting Documents:  Supporting documents include the following items: 

 

• Location Map; 
• Copy of Change Order Number 3. 

 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number 3 to the Standard Form Agreement for Construction 
Services by and between the City of Frisco and Utility Construction Services of 
Texas, Inc. (UCS), of Garland, Texas, in the amount of $60,145, for the construction 
of State Highway 289 Utility Relocations (Main Street to US 380).  Staff will be 
available during the meeting to address questions relating to this agenda item. 


